

Date Received	RFP/RFQ/RFI	RFP #	Name of RFP	Contact	Department	Purpose	Status/Notes	Vendor Selected	Value
8.1.16	RFP	2017-01	Electrical Maintenance and Repair	Gualter Almeida	Facilities Department	Current contract ended 6.30.16. We are currently working with no Cranney contract.	Posted to CommBuys 2.14.17. Opening 3.6.17 3:00. We have two protests and two FOIA's on the RFP. 3.6.18 The attorney general's office called me. Attorney William Searson is responding to them. Bid has been cancelled 3.8.17.	None	
7.28.16	RFI	2017-02	General Ledger System for Finance & Business Dept.	Scott Stanton	Finance & Business Department	Replace PS.	2 vendors responded.	None	
8.1.16	RFI	2017-03	Human Capital Management System for HR	Andrea deMelo	Human Resources	Replace iCims	1. 15 vendors responded. 2. HR reviewed all responses. 3. Based on the RFI an RFP was written.	None	
10.26.16	RFP	2017-04	Outsourcing of Wi-Fi	Mike Rose	IT	Replace aging in-house systems	Bid tabulation done. 5 vendors responded. Mike Rose to bring Curt King up to date on project. Funding is needed to proceed. Bid cancelled.	None	
8.31.16	RFP	2017-05	Human Capital Management System for HR	Andrea deMelo	Human Resources	Replace iCims	Down to 3 final candidates. Reject letters have been sent to the remainder of the companies who responded. References checked. Three final candidates called in for demos. Funding is needed to proceed. Bid cancelled.	None	
11.2.16	RFP	2017-06	University-Wide OPS Program	Joseph Donovan	All copy machines replacement. Current contract ends 6.30.17.	Current contract ends 6.30.17. We have three options. We can go out to bid, we can join the PACE bid or we can roll current contract with Ricoh forward. There are two extensions years available.	1. PACE is in the process of going out to bid for all state universities and community colleges. 2. We have decided not to join the PACE initiative. 3. Joe and Dennis have decided to roll forward the two year extension with Ricoh. 4. Waiting for paperwork from Ricoh as of 6.8.17.	Rolling forward with Ricoh.	
10.1.16	RFQ	2017-07	Building One Roof Repair	Gualter Almeida	Facilities Department	Cancelled - No viable candidates.	3 candidates responded. None viable. RFP was cancelled due to no viable candidates. This will be re-bid.	None	
12.1.16.1.3.17	RFQ	2017-08	Building One Roof Repair (Rebid)	Gualter Almeida	Facilities Department	Rewritten with more clarity and awarded the second time around.	2 candidates responded. Low bidder awarded. \$41,700. Two change orders since award. Many problems with the low bidder.	GibbKeil	
1.3.17	RFP	2017-09	Events Staging & Management & AV Services	Taylor Dunn	Advancement Events	Current contract ends 6.30.17	Posted to CommBuys. Walk-through 2.16.17. 1 vendor showed for walk through MassAV. Bid opening 3.1.17. Bid opened. Two vendors awarded. MassAV for tier 1, 2, 3, and Marathon Sound for tier 2 and 3.	Two vendors selected, MassAv and Marathon Sound. New contract is for three years with three one year extensions.	
3.22.17	RFP	2017-10	Electrical Maintenance and Repair	Gualter Almeida	Facilities Department	Current contract ended 6.30.16. We are currently working with no Cranney contract.	Bid was never posted to COMMBUYS due to being a Ch. 149.	This RFP had many conflicts (see emails in folder).	
5.18.17	RFP	2017-11	Maintenance in all Residence Halls	Gualter Almeida	Facilities Department		Going out as a Chapter 149. Facilities will put it out.	none	
6.14.17	RFP	2017-12	Financial Aid Strategy Consultant	Scott James			2 candidates responded.	Awarded to Ruffalo Noel Levitz	